
EBASCO SERVICES INCORPORATED EBASCO
160 ChuDb Avenue. Lyndhurst. NJ 07071 (201) 460-1900

September 12, 1986
RMOII-86-103

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING SEPTEMBER 6, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the
personnel present at the site during this reporting period. All
work performed by Fred C. Hart Associates was conducted in
accordance with the approved Work Plan specifications and
modifications. If you have any questions please do not hesitate
to contact me.

Very truly yours,

William R. Colvin
Site Manager

WRC:mtb

cc: D.Sachdev
M. Lieber
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

REPORT FOR WEEK ENDING SEPTEMBER 6, 1986

Monday. September 1. 1986

No work was scheduled or performed.

Tuesday. September 2. 1986

Boring was initiated and completed at Boring Number SWP2. Four
samples (numbers 23-26) were collected by Fred C Hart Associates
(Hart) and none of the samples were split with Ebasco Services
Incorporated (Ebasco).

Wednesday. September 3. 1986

The work scheduled for this day was not performed as the well
screens had not been delivered to the site.

Thursday September 4. 1986

A well was installed in Boring Number SWP2. Borings SWP3 and
SWP4 were drilled and sampled and a well was installed in each of
these borings. The bottoms of the screens were installed to a
depth of approximately 7 feet in each of the three borings. Four
samples were collected from SWP4. Samples were not split with
Ebasco.

Friday September 5. 1986

Two borings (SWP5 and SWP6) were drilled and sampled (four
samples were collected from SWP5 and 2 samples were collected
from SWP6). One sample was split with Ebasco. Boring SWP5 was
completed as a well (the bottom of the screen was set at seven
feet). Water was not encountered (to a depth of 12 feet) in
boring SWP6 and the boring was grouted to the surface.
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

PERSONNEL PRESENT AT THE SITE DURING
THE WEEK ENDING SEPTEMBER 6, 1986

DATE PRESENT
NAME

W. Colvin

B. Groves

J . Mununaw

S • Harobos

A. Levy

A. Garcia

P. Keeney

ORGANIZATION 9/1 9/2 9/3 9/4

Ebasco

Ebasco

Ebasco

Fred C

Fred C

Empire

Empire

Services Inc.

Services Inc.

Services Inc .

Hart Associates

Hart Associates

Drilling Co.

Drill incr Co

X

X

X X

X X X

X X X

X X X

X X

9/5

X

X

X

X

X
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